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From: Mark Dumo, OSC
To: D. Chung, U.S. EPA HQ J. El-Zein, USEPA RS

L. Nachowicz, USEPA RS A. Marouf, USEPA R5

M. Hans, USEPA RS W. Messenger, USEPA RS

K. Khanna, U.S. EPA ESS R. Nagle, U.S. EPA RS

A. Martig, U.S. EPA, RS, WPTD G. Narsete, USEPA RS

K. Clouse, Ohio EPA S. Shane, Ohio EPA

M. Keys, City of Warren L. Himes, Mah.-Trum. Air Poll. Cont.

Agency

Duty Officer, NRC
Subject: Polrep 10, Phase 2 - FINAL

Mahoningside Power Plant

650 Summit Street, Warren, OH
POLREP No.: 10 Site #: B5P4
Reporting Period: July, 2005 D.O. #: 0031
Start Date: 1/19/2005 Response Authority: CERCLA
Mob Date: 2/20/2005 Response Type: Time-Critical
Completion Date: 8/24/2005 NPL Status: Non NPL
CERCLIS ID #: Incident Category: Removal Action
RCRIS ID #: Contract # 68-S5-03-06

Site Description
e Referto Polrep 1.

Current Activities
CURRENT ACTIVITIES:

From July 1t 71 August 5, 2005, approximately 3,484yds3 of low-level PCB material
containing regulated levels of asbestos was shipped off-site for landfill disposal.
Approximately 1,575yds? of PCB regulated material was shipped off-site for landfill
disposal. Dust control is being performed as needed on a daily basis. Soil confirmation
sampling of pre-determined areas was performed. The de-mobilization of equipment from
this site was performed.

SITE ACTIVITIES:



On July 11, 2005, approximately 220yds? of low-level PCB materials that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for
landfill disposal. Approximately 420yds? of PCB regulated material was shipped off-site to
Wayne Disposal Inc., Belleville, Michigan, for landfill disposal.

On July 12, 2005, approximately 200yds? of low-level PCB materials that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for
landfill disposal. Approximately 420yds3 of PCB regulated material was shipped off-site to
Wayne Disposal Inc., Belleville, Michigan, for landfill disposal.

On July 13, 2005, approximately 200yds3 of low-level PCB materials that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for
landfill disposal. Approximately 441yds? of PCB regulated material was shipped off-site to
Wayne Disposal Inc., Belleville, Michigan, for landfill disposal.

On July 14, 2005, approximately 200yds? of low-level PCB materials that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for
landfill disposal. Approximately 231yds? of PCB regulated material was shipped off-site to
Wayne Disposal Inc., Belleville, Michigan, for landfill disposal.

On July 15, 2005, approximately 420yds? of low-level PCB materials that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for
landfill disposal. Approximately 63yds3 of PCB regulated material was shipped off-site to
Wayne Disposal Inc., Belleville, Michigan, for landfill disposal.

On July 18, 2005, approximately 200yds? of low-level PCB materials that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for
landfill disposal.

On July 19, 2005, approximately 440yds3 of law-level PCB materials that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for
landfill disposal.

On July 20, 2005, approximately 540yds3 of low-level PCB materials that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for
landfill disposal. Soil confirmation sampling from the north side of the site was conducted.
Confirmation samples were collected and delivered to Severn Trent Laboratory, Canton,
Ohio, for analysis.

On July 21, 2005, approximately 540yds3 of low-level PCB materials that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for
landfill disposal.

On July 22, 2005, approximately 440yds3? of low-level PCB materials that contained
regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for



landfill disposal.

On July 25, 2005, soil confirmation sampling from the south side of the site was conducted.
Confirmation samples were collected and delivered to Severn Trent Laboratory, Canton,
Ohio, for analysis.

On August 5, 2005, over-scraping of soil on north side of site performed. Approximately
84yds3 of low-level PCB materials that contained regulated levels of asbestos were loaded
and transported to Minerva Enterprises, Inc. for landfill disposal. Confirmation samples from
over-scraped area were collected and delivered to Severn Trent Laboratory, Canton, Ohio, for
analysis.

Planned Removal Actions
. None.

Next Steps
o  Complete Site reports.

Key Issues
e None.

Estimated Costs *

Total To %

Budgeted Date Remaining Remaining
Extramural Cosfs
ERRS - Cleanup Contractor $1,500,000.00 $1,440,000.00 $60,000.00 4.00%
RST/START $60,000.00  $52,000.00 $8,000.00 13.33%
Intramural Costs
USEPA - Direct (Region, HQ) $15,000.00  $11,200.00 $3,800.00 25.33%
USEPA - InDirect $32,000.00  $22,400.00  $9,600.00 30.00%
Total Site Costs $1,607,000.00 $1,525,600.00 $81,400.00 5.07%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon



necessarily represent an exact monetary figure which the government may include in any

claim for cost recovery.

Disposition of Wastes

Waste Stream Quantity Manifest #
Hazardous Waste, Solid (PCB 3679.37 Various (139
Regulated) Tons Loads)
Non-Hazardous Waste, Solid 15166.73 Various (548
(containing regulated asbestos) Tons Loads)

www.epaosc.org/mahoningside

Disposal Facility

Wayne Disposal,
Belleville, M1

Wayne Disposal,
Belleville, Ml



